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CONFIDENTIAL

Tah "D"

Replacement Space Required in an Amnex Building at Langley
Together with a Broad Estimate for Construction Costs

Total Net Replacement Space Required (Teb "¢") 639,109
Additional Net Space Requirements

Fnlarge Cafeteris 7,415
Boiler Plant 3,33k

Custodial 13,33&
2l,083

Total Net Space Required 663,192

Allowance @ 6T percent net to gross - 331,596

Total Gross Space Reguirements 99k, 788

Cost Estimates

Areas requlring specilal air conditioning, humidity control
and other special facilities

TSD =~ ¥60,000 square feet @ $33.00 $ 1,980,000
Areas requiring speciel construction
Boiler plant = *5,000 @ $75.00 375,000

Areas requiring ventilation (no air conditioning)
sprinklers, and low level lighting

Garage 27,878
Cugtodial 20,000
17,878 @ $2k.00 1,1k9,072

Remalning arveas for office space, laboratories,
classrooms and shops requiring normal con=
struction and facilities ¥881,910 square feet
@ $28.,20 2k, 869,862

Excladed from aglsmabe
toangrading andl

Approved F&\rﬁﬁé{s&&ﬂ%&/31‘| AR YETOBE




IA-RDP78-04787A000100010008-7

Parking and outside utilities CONFIDENT’AL

TOO cars @ $125.00 87,500
300 cars @ $200.00 60,000 147,500

Architect~Ingineering Fee and General Expenses
10 percent of sbove 2,852,143
Reserve and contingency

10 percent of ahove 3,137,358

*Total Fstimete $ 34,510,935

¥This is figured at the vrevailing 1965 construction costs for the
Type of construction indicated. Construction costs have averaged
a three vercent increase per year over the last ten years with no
indication that this figure will not be valid for Tuture years,

Cost of Bullding 1966 - 1970 -- $40,007,633

Cost of Building 19Tl - 1975 -- 146,379,812
Cost of Bullding 1976 - 1980 -- 53,766,913
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